
ASTROPHYSICS EXPLORER PROGRAM 

ANNOUNCEMENT OF OPPORTUNITY 

2026 ASTROPHYSICS SMALL EXPLORER  

 

QUESTIONS & ANSWERS 

Please submit your Questions regarding the 2026 Astrophysics Small Explorer (SMEX) 

Announcement of Opportunity (AO) to John Wisniewski, Lucien Cox, Omar Torres, and 

Chauncey Wu by email at: 

john.p.wisniewski@nasa.gov  

elbert.l.cox@nasa.gov 

Omar.Torres@nasa.gov  

k.c.wu@nasa.gov  

 

We will work to develop Answers to your Questions and post those Answers to this document.  

Please check back for the latest version, as you may not be notified that your Question has been 

answered. 
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Q44: Will procurement of long-lead items be allowed in the non-competitive Phase A? 

A44: No, procurement of long-lead items will not be allowed prior to the completion of Phase 

A. 

Q43: Will NASA consider initiating development of international agreements soon after 

selection? 

A43: Yes.  NASA will initiate development of international agreements immediately after 

selection. 

Q42: Will the Final APSMEX26 AO update the guidance on the EVM implementation 

requirements for contracts? 

A42: Guidance on Earned Value Management in section 5.3.7 of the Draft AO remains 

effective.  The NASA FAR Supplement (NFS) places Earned Value Management (EVM) 

requirements on NASA contracts in clauses NFS 1852.234-2 and NFS 1834.201, 

amended by Procurement Class Deviation PCD 15-05. The requirements apply to all cost 

or fixed-price incentive contracts for development or production work, with specific 

levels of validated compliance with the ANSI/EIA-748 guidelines required for contracts 

above $20M (RY) and for those above $100M (RY). Full NFS compliance is required for 

all contracts. 

 

The EVM reimbursement does not apply to this opportunity, consistent with Q&A4 in the 

“Questions & Answers” section of the acquisition webpage. 

Q41: Will page limits be adjusted to reflect the additional requirements introduced in the 

community announcement? 

A41: Yes.  Page limits will be adjusted to allow responses that describe compliance with the 

additional requirements in the Final APSMEX26 AO.  Table B0 in the Draft AO 

“Proposal Structure and Page Limits” will be updated in the Final AO as 

follows: Amended to fix error in labeling in left column of the table. 3/13/26 

 



 

Q40: Given the planned transition to a single-step selection process for APSMEX26, will the 

minimum unencumbered cost reserve (UCR) requirements be adjusted relative to those 

specified in the Draft APSMEX25 AO? 

A40: Yes.  The minimum UCRs for Phase E will be increased to 20%.  The UCRs for Phases 

A-D will remain fixed at 25%. 



Q39: Will a full MDRA be required as part of a single-step submission? 

A39: A simplified draft Mission Design and Requirements Analysis (MDRA) will be accepted 

for proposals submitted in response to the APSMEX26 AO. The level of detail and rigor 

expected in this MDRA will be reduced compared to what is typically provided for a 

Concept Study Report (CSR). 

 

The MDRA will be limited to 8-pages.  The expected set of Level 2 requirements should 

describe the key performance drivers and constraints for the mission. Requirements 

should minimally: 

a. define the performance requirements for each proposed instrument and the 

spacecraft; and 

b. identify the mission design constraints that bound the feasible trade space.  

 

For further guidance, proposers should consult the MDRA-guidelines document that will 

be made available in the program library in the near future. 

Q38: Are there restrictions on the use of non-NASA providers of communication services? 

A38: The use of non-NASA telecommunications service providers is permitted for proposals 

submitted in response to the APSMEX26 AO. Proposers may include 

non‑NASA‑managed communication, tracking, and navigation solutions.  

 

Proposers should provide a cost estimate that identifies the recurring and non recurring 

costs associated with these services. 

 

In addition, if non NASA services are proposed, the private communications vendor must 

be treated as a major partner, consistent with Q&A28 guidance. 

 

Q37: Will the cost cap be adjusted to reflect the delay in the publication of the Final AO? 

A37: Yes.  The AO Cost Cap will be increased to $190M in FY 2026 dollars (FY26$) from 

$170M in FY 2025 dollars (FY25$) in the draft AO.  An upcoming APSMEX26 

Community Announcement will also communicate this update. 

Q36: Will the selected mission be able to propose student collaboration and/or science 

enhancement options during the non-competitive phase A&B? 

A36: Yes. 



Q35: With the combined Phases A&B, will teams be able to perform trades and update costs 

typical of a competitive Phase A? 

A35: Yes, teams will have the opportunity to perform limited trades and cost updates during 

the combined Phases A&B.  The PIMMC may not increase by more than 20% from that 

in the proposal during the entirety of Phase A&B, and, in any case, must not exceed the 

AO Cost Cap or Adjusted AO Cost Cap. 

Q34: Given the shortened schedule, are there plans to reduce programmatic or technical 

burdens? 

A34: APSMEX26 proposals must comply with NPR 7120.5F requirements for spaceflight 

mission management. Proposers are strongly encouraged to identify adjustments to 

tailorable NPR 7120.5 requirements for consideration by NASA after selection.  

Rationale must be provided in the proposal as part of Appendix J (see Section 4.1.4 

Project Category and Payload Risk Classification Policy, Section 5.2.3 Deviations from 

Recommended Payload Requirements and Section 5.2.4 Accepted Management 

Processes and Practices in Draft APSMEX25 AO for more information). 

Q33: Will an updated Draft AO be released before the final version, given the significant 

changes outlined in the community announcement? 

A33: No additional Drafts to the AO are planned. NASA will continue to provide updates 

through at least one more Community Announcement and Q&As posted to the 

APSMEX26 Acquisition page.  Proposals will be due approximately 90 days from 

release of the Final APSMEX26 AO. [Q&A33 supersedes Q&A32] 

Q32: Considering the delay of the release of the APSMEX AO, will NASA publish an updated 

Draft AO to alert proposers of expected changes from the draft published in January 

2025? 

A32: NASA will issue an updated Draft APSMEX AO if modifications are planned for the 

final version of APSMEX AO that are expected to result in significant changes in the 

content of proposals. [Superseded by A33]. 

Q31: The Draft 2025 APSMEX AO states that NASA grants a deviation from NFS EVM 

requirements for investigations with a proposed PIMMC of $120M (FY25$) or less. 

What are the expectations for investigations with proposed PIMMCs greater than $120M 

(FY25$)? 

A31: Proposed investigations with PIMMCs greater than $120M (FY25$) must comply with 

NFS and NPR 7120.5 requirements for ANSI/EIA-748-compliant EVM. 



Q30: Should the budget for NEPA compliance be included in the PIMMC? 

A30: When responding to an AO, proposers must include NEPA schedule needs into their 

estimates.  NEPA-related costs for the 2025 APSMEX are covered by the Explorer 

program. 

Q29: Section 5.2.6.1 of the 2025 Astrophysics SMEX AO states “This AO allows for 

investigations to baseline use of radiological sources for science instrumentation. No 

radioactive material may be used for supplemental heating or power.” Can this statement 

be interpreted as that only low-activity radioactive sources (i.e., with an A2 mission 

multiple less than 1, as defined in Appendix D of NPR 8715.26) are permitted? 

A29: Yes. Only low-activity radioactive sources (i.e., with an A2 mission multiple less than 1, 

as defined in Appendix D of NPR 8715.26) are permitted for missions proposed as a 

result of the 2025 Astrophysics SMEX AO. This information will be reflected in the final 

2025 Astrophysics SMEX AO. 

Q28: The program library offers brochures for private vendors of communication services, but 

these services are not listed in the current NSN catalog.  For the purposes of the 2025 

Astrophysics SMEX AO, are these services considered future NASA capabilities that 

must be secured through SCaN, or should proposers treat these options as private services 

that must be purchased outside NASA? 

A28: Proposers are encouraged to discuss mission-specific needs with SCaN to explore 

NASA-provided solutions.  In the event a NASA-provided solution exists, the cost of 

SCaN services is considered a reduction to the cost cap. Alternatively, proposers have the 

option to contract the use of communication services outside NASA.  If this option is 

exercised, the proposal must treat the private communications vendor as a major partner 

in the proposal and the costs incurred for such services must be reflected in the PIMMC. 

Q27: The orbital characteristics of a 2025 Astrophysics SMEX mission impose specific and 

varying demands on the data downlink requirements necessary to meet the mission 

objectives.  While the documents in the program library offer an overview of the 

operational services available through SCaN, these documents contain limited 

information on the applicability and flexibility of these SCaN services to meet specific 

mission needs. How do I confirm the compatibility of a 2025 Astrophysics SMEX 

mission with the communication services offered by NASA? 

A27: The information on communication services available to 2025 Astrophysics SMEX 

proposers through the program library offers a complete overview of the operational 

services available through SCaN.  This information is intended to inform proposers on 

current capabilities, but it does not intend to cover all possible mission scenarios.  To best 

understand the compatibility of a specific mission with SCaN services, proposers are 

advised to contact the 2025 Astrophysics SMEX SCaN POC at exploration-
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enabled@lists.hq.nasa.gov to discuss compatibility and operational coverage of specific 

missions. 

Q26: 2025 Astrophysics SMEX AO proposing teams may benefit from the capabilities of the 

Lunar Exploration Ground Sites (LEGS) for mission concept planning. What timeline can 

proposers assume for LEGS sites to be at full operational capability?  Where can 

proposers obtain more information on LEGS plans? 

A26: SCaN plans to have the LEGS GOCO sites (LEGS 1-3) available for use NLT Q3 CY28. 

Information about LEGS functional performance capabilities beyond what is available in 

the program library may be discussed with the 2025 Astrophysics SMEX SCaN POC at 

exploration-enabled@lists.hq.nasa.gov.  

Q25: Will NASA adjust the 2025 Astrophysics SMEX calendar in the event of a government 

shutdown? 

A25: In the event of a government shutdown, upon reopening, the Astrophysics Division will 

assess the resulting impact to the 2025 Astrophysics SMEX calendar and adjust key dates 

to alleviate any significant negative effects to the proposing community. 

Q24: The draft 2025 Astrophysics SMEX AO Requirement B-3 seems to constrict the 

horizontal spacing (in characters per inch) of the text within tables and figures. Does 

NASA plan to update the requirement to reflect a spacing that aligns with standard text 

and enables improved readability? 

A24: Yes. The requirement will be updated in the final APSMEX AO to state that “Type fonts 

within tables shall be no smaller than 10-point and no more than 18 characters per 

horizontal inch (5 characters per horizontal centimeter). Fonts used within figures shall 

be no smaller than 8-point and no more than 22.5 characters per horizontal inch (4 

characters per horizontal centimeter)”. 

Q23: SPD-48 establishes an increased streamlining of the formulation and development 

approach for SMD Cat 3/Class D projects.  What’s the cost cap in FY25$ that makes 

SPD-48 applicable to APSMEX proposals? 

A23: For the purposes of the 2025 Astrophysics SMEX AO, proposers should assume that 

SPD-48 applies to projects with a proposed PIMMC of less than $120M (FY25$). 

Q22: The draft 2025 Astrophysics SMEX AO states that the down-selected team will be 

required to submit a communications plan in Phase B.  As NASA HQ and program office 

personnel provide necessary support, what aspects of the communications budget should 

be included in the PIMMC? 
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A22: Proposed budgets are expected to include the cost of the investigation team’s effort to 

implement a Communications Plan. NASA HQ and the program office efforts in the 

implementation of the Communications Plan will not need to be funded by the selected 

mission. 

Q21: Is it acceptable for the primary payload to be comprised of multiple spacecraft that 

separate upon deployment? What options are available for multiple spacecraft 

deployment, and who bears responsibility for orbital phasing? 

A21: Yes, it is acceptable for the primary payload to be comprised of multiple observatories 

that separate upon deployment. Each observatory will likely be required to provide the 

entirety of its needed delta-V for orbit phasing. Guidance on the ability of the launch 

service to accommodate particular missions requires details of the specific design and 

Concept of Operations. Contact the 2025 Astrophysics SMEX AO LSP mission manager 

for information on availability and compatibility of deployment scenarios that apply to 

your specific mission. 

Q20: Are the launch vehicle environments provided for Scenario 2 in the LSIS applicable to 

investigations with payload masses in the 300 kg range? 

A20:  No, an updated LSIS has been posted to the Program Library 

(Prog04_APSMEX25_LSIS-20250219.pdf) with the sine vibration environment and 

enveloping design load factors for payloads under 500 kg. 

Q19: Our spacecraft was designed with a specific-sized separation system. What are the 

options for an LV-provided separation system that would support the interface? Also, 

would there be any mission unique costs associated with a Payload Processing Facility 

(PPF) required to support hydrazine fueling operations? 

A19: LSP recommends that proposers not specify an explicit brand of separation system to 

maintain flexibility and allow the LV provider to propose a solution that is compatible 

and flight qualified. The separation system, PPF, and hazardous support are considered 

standard services covered by the Astrophysics Explorer Program, with the 

recommendation that PPF occupancy be no more than 30 days. 

Q18: In the draft 2025 Astrophysics SMEX AO, Requirement 44 states “Investigations with 

proposed orbit altitudes between 400 km and 1200 km shall discuss the resources and 

capabilities needed to be capable of executing at least three collision-avoidance 

maneuvers during their prime mission (see Requirement B-31.6).” Does that mean 

spacecraft must have a propulsive capability to meet Requirement 44? 

A18: No, a propulsive capability is not required to satisfy the collision avoidance maneuver 

requirement. OCE-51, NASA Spacecraft Conjunction Assessment and Collision 

Avoidance Best Practices Handbook,  discusses spacecraft collision mitigation capability 
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and recommends various specific practices, some of which do not require a spacecraft to 

possess propulsive capability. OCE-51 states, “spacecraft operators should choose a 

mitigation option when they select their mission orbit and ensure that the capability is 

built into the system appropriately…”. For additional information regarding CARA, 

including potential input on orbit and trajectory trade studies, proposers may contact Dr. 

Alinda Mashiku (Telephone: 301-286-6248; email: alinda.k.mashiku@nasa.gov). 

Q17: What is the impact on the 2025 Astrophysics SMEX AO of the recent Executive Orders 

on DEI activities? 

A17: Pursuant to the Executive Order dated January 20, 2025, and its revocation of Executive 

Order 13985, factor B-6 “Merit of the Inclusion Plan…” will not appear in the final 2025 

Astrophysics SMEX AO. Inclusion Plans will not be required.  The final AO, anticipated 

in April, will be revised, and updated appropriately. 

Q16: With the release of the draft 2025 Astrophysics SMEX AO occurring after the planned 

date of December 2024, will the release date of the final SMEX AO and the due date of 

the proposals also be later than planned? 

A16: Yes, the final 2025 Astrophysics SMEX AO planned release date will now be April 2025, 

and the due date for proposals will be no earlier than 90 days after the release of the final 

SMEX AO. 

Q15: NASA SMD has recently changed its policy on what is required for Class D mission 

proposals by no longer deferring the naming of the Project Manager (PM) and Project 

Systems Engineer (PSE) until Step 2. The draft 2025 Astrophysics SMEX AO states that 

the naming of the PM and PSE are deferred until Step 2. Since the SMEX AO solicits 

Class D missions, will the naming of the PM and PSE still be deferred to Step 2 in the 

final SMEX AO?  

A15:  No, in the final 2025 Astrophysics SMEX AO, the PM and PSE will be required to be 

named in the Step-1 proposal. The policy change occurred after approval was provided 

for publication of the draft SMEX AO, but the policy change will be implemented in the 

final SMEX AO. 

Q14: When will the draft 2025 Astrophysics SMEX AO be released on NSPIRES? 

A14: The draft 2025 Astrophysics SMEX AO is currently in the release process and 

publication is forthcoming. 

Q13: What is the timeframe for SCaN to provide a technical assessment of the mission needs 

and the estimated cost? 
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A13: Proposers should allow 9-12 weeks to receive technical and cost information from SCaN. 

Proposers are encouraged to contact the SCaN Mission Commitment Office (MCO) to 

facilitate conversation and review of the proposed mission’s needs, and to provide the 

opportunity for SCaN to give preliminary guidance on possible network support, using 

the following point of contact (POC): exploration-enabled@lists.hq.nasa.gov.  

Q12: For the upcoming 2025 Astrophysics SMEX AO, can NASA provide any guidance on the 

expected performance scenarios to be offered? Do proposers need to demonstrate 

compatibility with all launch service scenarios, or is demonstrating compatibility for one 

launch service scenario sufficient? 

A12: NASA plans to publish the Astrophysics SMEX Launch Services Program (LSP) 

Information Summary with the upcoming draft 2025 Astrophysics SMEX AO. The Astro 

SMEX LSP Information Summary will describe the launch services scenarios that NASA 

anticipates will be available at the time of the launch vehicle procurement. This Astro 

SMEX LSP Information Summary is currently in development and details are not 

available for public release. Due to the volatility of the launch services market, NASA 

cannot ensure which launch vehicles will be available at the time of the launch vehicle 

procurement. Accordingly, proposers are advised to plan for compatibility with vehicle 

families that provide the required performance and are expected to be available through 

spacecraft Preliminary Design Review. It is recommended that payload designs 

accommodate launch environments for these vehicle families. NASA is considering 

requiring proposers to define the required launch vehicle capability and demonstrate that 

the mission is compatible with at least one of the specified launch service scenarios. 

NASA is also considering requiring proposers to discuss compatibility with the launch 

vehicle characteristics and capabilities of all scenarios, noting that it is not required that 

the investigation be compatible with all scenarios. 

Q11: Will there be a limit on the percentage of the PIMMC that projects may spend prior to 

KDP-C (confirmation)? 

A11: NASA is considering not setting a limit on the percentage of the PIMMC that projects 

may spend prior to KDP C in the upcoming 2025 Astrophysics SMEX AO. However, 

proposers will be required to justify any significant spending before KDP C. 

Q10: Will NASA consider relaxing the proposal due date, so that proposal teams have a few 

more months to produce compelling proposals? 

A10: The intended timeframe published in the CA for the Astrophysics SMEX AO is NASA’s 

best available estimate. Until the release of the final AO, the proposal due date is 

unknown. The date will be No Earlier Than (NET) 90 days after the release of the final 

AO. Proposers should expect the duration between final AO release and proposal due 

date to be similar to past Explorer AOs. 
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Q9: Will the services of the Lunar Exploration Ground Sites (LEGS) be available and which 

of its capabilities will be offered in this AO? 

A9: NASA is considering offering LEGS in the upcoming 2025 Astrophysics SMEX AO. 

Proposals for missions operating above geostationary Earth orbit (GEO) and below two 

million kilometers, should be compatible with the LEGS. The capabilities offered will be 

similar to those offered in this LEGS brochure. 

Q8: What communication and navigation capabilities will be available from the Near Space 

Network (NSN), and from which sites, for the mission duration (CY2031 and onward)? 

A8: For the upcoming 2025 Astrophysics SMEX AO, NASA is considering offering services 

similar to those offered in this NSN brochure. 

Q7: The Astrophysics Probe AO specified that the use of mission funds for new network 

infrastructure or facilities was strongly discouraged. Will it be the same for this AO? 

A7: NASA is considering prohibiting the use of mission funds for the construction of new 

communications network infrastructure or facilities; mission-unique and duplicative 

assets run counter to wider Agency cost and efficacy objectives. 

Q6: For commercial communication services such as ground network services, may proposers 

directly work with commercial providers for a proposal estimate, or do proposers need to 

go through the Space Communications and Navigation (ScaN) Program Office during 

Step 1 for proposing the use of commercial providers?  

A6:  For the upcoming 2025 Astrophysics SMEX AO, NASA is planning to encourage 

proposers to engage with SCaN as early as possible, using the following point of contact 

(POC): exploration-enabled@lists.hq.nasa.gov. When the use of non-NASA 

communication services is proposed, NASA plans to reserve the option of contracting for 

those services directly through its SCaN office. Further information may be obtained 

from the SCaN POC. 

Q5: The CA states that the AO Cost Cap is $170M. Is it possible that the Cost Cap will be 

increased to $175M? 

A5:  No, the $170M AO Cost Cap is the approved funded amount and NASA is not 

considering increasing the amount for the upcoming 2025 Astrophysics SMEX AO, 

which NASA is not obligated to issue. 

Q4: Will the AO offer a reimbursement on the cost of implementing ANSI/EIA-748-

compliant Earned Value Management (EVM) for contracted work? If so, will there be 

any limits to PI-Managed Mission Cost (PIMMC) to be eligible for this reimbursement? 
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A4:  No, the limited reimbursement does not apply to the 2025 Astrophysics SMEX AO. This 

is a change from the Draft 2025 Astrophysics SMEX AO and will be reflected in the final 

AO. Yes, in order to ensure fair competition between NASA in-house and contracted 

efforts, the Astrophysics Explorers Program will provide a limited reimbursement to 

projects with a PIMMC greater than $120M in Fiscal Year 2025 dollars (FY25$). The 

reimbursement will be up to $1.5M (FY25$) and will not exceed the difference in cost 

between implementation of validated EVM and application of the performance 

measurement basic best practices referenced in the document SPD-48: NASA Science 

Mission Directorate (SMD) Category3/Class-D Projects Implementation Policy, 

available at https://soma.larc.nasa.gov/StandardAO/ClassD.html. [Amended April 11, 

2025] 

Q3: The CA states that the AO will be based on an AO Template that is available on the 

SOMA website. However, the template currently available appears outdated relative to 

recent NASA Science Mission Directorate (SMD) AOs. Is there a more recent version of 

the template to use as reference until the Astrophysics SMEX AO is finalized and 

published? 

A3: The Standard AO Template (SAOT) available on the SOMA website is the most recent 

version approved by NASA for public release. Proposers may review recent Explorer 

AOs (https://explorers.larc.nasa.gov) that reflect updates to the SAOT, however any 

changes may be specific to a particular AO and may not be reflected in the upcoming 

2025 Astrophysics SMEX AO. 

Q2: The CA did not specify required minimum unencumbered reserves for development and 

operations. Will there be required minimum percentages for unencumbered reserves in 

the AO? 

A2:  Yes, there will be minimum unencumbered reserves percentages for Phases A-D and 

Phase E required in the AO. The minimum percentage has not been determined, but 

proposers should expect them to be comparable to past Astrophysics SMEX AOs. 

Q1: The Community Announcement (CA) says that the “standard launch performance 

capability will be consistent with the available certified Launch Vehicles on the NASA 

Launch Services II (NLS II) contract.” Should proposers assume the launch performance 

will be consistent with previous Astrophysics SMEX solicitations which only offered the 

smallest expendable launch vehicle on NLS II? 

A1:  No, two performance scenarios compatible with all available certified Launch Vehicles 

on the NLS II contract will be offered, but there may be adjustments to the AO Cost Cap 

associated with the various scenarios. These AO Cost Cap adjustments will not be set 

until the release of the draft 2025 Astrophysics SMEX AO. The draft 2025 Astrophysics 

SMEX AO, Requirement 106 requires the discussion of an investigation’s compatibility 

with both scenarios but does not require an investigation to be compatible with both. The 

Launch Services Information Summary (LSIS) provides performance curves for several 
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possible SMEX investigations which are not meant to cover every possible situation. 

Proposers should contact the Launch Services Program (LSP) Point Of Contact (POC) 

listed in the LSIS for guidance on their access to space needs if those needs are not 

covered in the LSIS. [Amended March 4, 2025] 


	Q44: Will procurement of long-lead items be allowed in the non-competitive Phase A?
	A44: No, procurement of long-lead items will not be allowed prior to the completion of Phase A.

	Q43: Will NASA consider initiating development of international agreements soon after selection?
	A43: Yes.  NASA will initiate development of international agreements immediately after selection.

	Q42: Will the Final APSMEX26 AO update the guidance on the EVM implementation requirements for contracts?
	The EVM reimbursement does not apply to this opportunity, consistent with Q&A4 in the “Questions & Answers” section of the acquisition webpage.
	Q41: Will page limits be adjusted to reflect the additional requirements introduced in the community announcement?

	Q40: Given the planned transition to a single-step selection process for APSMEX26, will the minimum unencumbered cost reserve (UCR) requirements be adjusted relative to those specified in the Draft APSMEX25 AO?
	A40: Yes.  The minimum UCRs for Phase E will be increased to 20%.  The UCRs for Phases A-D will remain fixed at 25%.

	Q39: Will a full MDRA be required as part of a single-step submission?
	For further guidance, proposers should consult the MDRA-guidelines document that will be made available in the program library in the near future.

	Q38: Are there restrictions on the use of non-NASA providers of communication services?
	In addition, if non NASA services are proposed, the private communications vendor must be treated as a major partner, consistent with Q&A28 guidance.
	Q37: Will the cost cap be adjusted to reflect the delay in the publication of the Final AO?
	A37: Yes.  The AO Cost Cap will be increased to $190M in FY 2026 dollars (FY26$) from $170M in FY 2025 dollars (FY25$) in the draft AO.  An upcoming APSMEX26 Community Announcement will also communicate this update.

	Q36: Will the selected mission be able to propose student collaboration and/or science enhancement options during the non-competitive phase A&B?
	A36: Yes.

	Q35: With the combined Phases A&B, will teams be able to perform trades and update costs typical of a competitive Phase A?
	A35: Yes, teams will have the opportunity to perform limited trades and cost updates during the combined Phases A&B.  The PIMMC may not increase by more than 20% from that in the proposal during the entirety of Phase A&B, and, in any case, must not ex...

	Q34: Given the shortened schedule, are there plans to reduce programmatic or technical burdens?
	A34: APSMEX26 proposals must comply with NPR 7120.5F requirements for spaceflight mission management. Proposers are strongly encouraged to identify adjustments to tailorable NPR 7120.5 requirements for consideration by NASA after selection.  Rationale...

	Q33: Will an updated Draft AO be released before the final version, given the significant changes outlined in the community announcement?
	A33: No additional Drafts to the AO are planned. NASA will continue to provide updates through at least one more Community Announcement and Q&As posted to the APSMEX26 Acquisition page.  Proposals will be due approximately 90 days from release of the ...

	Q32: Considering the delay of the release of the APSMEX AO, will NASA publish an updated Draft AO to alert proposers of expected changes from the draft published in January 2025?
	A32: NASA will issue an updated Draft APSMEX AO if modifications are planned for the final version of APSMEX AO that are expected to result in significant changes in the content of proposals. [Superseded by A33].

	Q31: The Draft 2025 APSMEX AO states that NASA grants a deviation from NFS EVM requirements for investigations with a proposed PIMMC of $120M (FY25$) or less. What are the expectations for investigations with proposed PIMMCs greater than $120M (FY25$)?
	A31: Proposed investigations with PIMMCs greater than $120M (FY25$) must comply with NFS and NPR 7120.5 requirements for ANSI/EIA-748-compliant EVM.

	Q30: Should the budget for NEPA compliance be included in the PIMMC?
	A30: When responding to an AO, proposers must include NEPA schedule needs into their estimates.  NEPA-related costs for the 2025 APSMEX are covered by the Explorer program.

	Q29: Section 5.2.6.1 of the 2025 Astrophysics SMEX AO states “This AO allows for investigations to baseline use of radiological sources for science instrumentation. No radioactive material may be used for supplemental heating or power.” Can this state...
	A29: Yes. Only low-activity radioactive sources (i.e., with an A2 mission multiple less than 1, as defined in Appendix D of NPR 8715.26) are permitted for missions proposed as a result of the 2025 Astrophysics SMEX AO. This information will be reflect...

	Q28: The program library offers brochures for private vendors of communication services, but these services are not listed in the current NSN catalog.  For the purposes of the 2025 Astrophysics SMEX AO, are these services considered future NASA capabi...
	A28: Proposers are encouraged to discuss mission-specific needs with SCaN to explore NASA-provided solutions.  In the event a NASA-provided solution exists, the cost of SCaN services is considered a reduction to the cost cap. Alternatively, proposers ...

	Q27: The orbital characteristics of a 2025 Astrophysics SMEX mission impose specific and varying demands on the data downlink requirements necessary to meet the mission objectives.  While the documents in the program library offer an overview of the o...
	A27: The information on communication services available to 2025 Astrophysics SMEX proposers through the program library offers a complete overview of the operational services available through SCaN.  This information is intended to inform proposers o...

	Q26: 2025 Astrophysics SMEX AO proposing teams may benefit from the capabilities of the Lunar Exploration Ground Sites (LEGS) for mission concept planning. What timeline can proposers assume for LEGS sites to be at full operational capability?  Where ...
	A26: SCaN plans to have the LEGS GOCO sites (LEGS 1-3) available for use NLT Q3 CY28. Information about LEGS functional performance capabilities beyond what is available in the program library may be discussed with the 2025 Astrophysics SMEX SCaN POC ...

	Q25: Will NASA adjust the 2025 Astrophysics SMEX calendar in the event of a government shutdown?
	A25: In the event of a government shutdown, upon reopening, the Astrophysics Division will assess the resulting impact to the 2025 Astrophysics SMEX calendar and adjust key dates to alleviate any significant negative effects to the proposing community.

	Q24: The draft 2025 Astrophysics SMEX AO Requirement B-3 seems to constrict the horizontal spacing (in characters per inch) of the text within tables and figures. Does NASA plan to update the requirement to reflect a spacing that aligns with standard ...
	A24: Yes. The requirement will be updated in the final APSMEX AO to state that “Type fonts within tables shall be no smaller than 10-point and no more than 18 characters per horizontal inch (5 characters per horizontal centimeter). Fonts used within f...

	Q23: SPD-48 establishes an increased streamlining of the formulation and development approach for SMD Cat 3/Class D projects.  What’s the cost cap in FY25$ that makes SPD-48 applicable to APSMEX proposals?
	A23: For the purposes of the 2025 Astrophysics SMEX AO, proposers should assume that SPD-48 applies to projects with a proposed PIMMC of less than $120M (FY25$).

	Q22: The draft 2025 Astrophysics SMEX AO states that the down-selected team will be required to submit a communications plan in Phase B.  As NASA HQ and program office personnel provide necessary support, what aspects of the communications budget shou...
	A22: Proposed budgets are expected to include the cost of the investigation team’s effort to implement a Communications Plan. NASA HQ and the program office efforts in the implementation of the Communications Plan will not need to be funded by the sel...

	Q21: Is it acceptable for the primary payload to be comprised of multiple spacecraft that separate upon deployment? What options are available for multiple spacecraft deployment, and who bears responsibility for orbital phasing?
	A21: Yes, it is acceptable for the primary payload to be comprised of multiple observatories that separate upon deployment. Each observatory will likely be required to provide the entirety of its needed delta-V for orbit phasing. Guidance on the abili...

	Q20: Are the launch vehicle environments provided for Scenario 2 in the LSIS applicable to investigations with payload masses in the 300 kg range?
	A20:  No, an updated LSIS has been posted to the Program Library (Prog04_APSMEX25_LSIS-20250219.pdf) with the sine vibration environment and enveloping design load factors for payloads under 500 kg.

	Q19: Our spacecraft was designed with a specific-sized separation system. What are the options for an LV-provided separation system that would support the interface? Also, would there be any mission unique costs associated with a Payload Processing Fa...
	A19: LSP recommends that proposers not specify an explicit brand of separation system to maintain flexibility and allow the LV provider to propose a solution that is compatible and flight qualified. The separation system, PPF, and hazardous support ar...

	Q18: In the draft 2025 Astrophysics SMEX AO, Requirement 44 states “Investigations with proposed orbit altitudes between 400 km and 1200 km shall discuss the resources and capabilities needed to be capable of executing at least three collision-avoidan...
	A18: No, a propulsive capability is not required to satisfy the collision avoidance maneuver requirement. OCE-51, NASA Spacecraft Conjunction Assessment and Collision Avoidance Best Practices Handbook,  discusses spacecraft collision mitigation capabi...

	Q17: What is the impact on the 2025 Astrophysics SMEX AO of the recent Executive Orders on DEI activities?
	A17: Pursuant to the Executive Order dated January 20, 2025, and its revocation of Executive Order 13985, factor B-6 “Merit of the Inclusion Plan…” will not appear in the final 2025 Astrophysics SMEX AO. Inclusion Plans will not be required.  The fina...

	Q16: With the release of the draft 2025 Astrophysics SMEX AO occurring after the planned date of December 2024, will the release date of the final SMEX AO and the due date of the proposals also be later than planned?
	A16: Yes, the final 2025 Astrophysics SMEX AO planned release date will now be April 2025, and the due date for proposals will be no earlier than 90 days after the release of the final SMEX AO.

	Q15: NASA SMD has recently changed its policy on what is required for Class D mission proposals by no longer deferring the naming of the Project Manager (PM) and Project Systems Engineer (PSE) until Step 2. The draft 2025 Astrophysics SMEX AO states t...
	A15:  No, in the final 2025 Astrophysics SMEX AO, the PM and PSE will be required to be named in the Step-1 proposal. The policy change occurred after approval was provided for publication of the draft SMEX AO, but the policy change will be implemente...

	Q14: When will the draft 2025 Astrophysics SMEX AO be released on NSPIRES?
	A14: The draft 2025 Astrophysics SMEX AO is currently in the release process and publication is forthcoming.

	Q13: What is the timeframe for SCaN to provide a technical assessment of the mission needs and the estimated cost?
	A13: Proposers should allow 9-12 weeks to receive technical and cost information from SCaN. Proposers are encouraged to contact the SCaN Mission Commitment Office (MCO) to facilitate conversation and review of the proposed mission’s needs, and to prov...

	Q12: For the upcoming 2025 Astrophysics SMEX AO, can NASA provide any guidance on the expected performance scenarios to be offered? Do proposers need to demonstrate compatibility with all launch service scenarios, or is demonstrating compatibility for...
	A12: NASA plans to publish the Astrophysics SMEX Launch Services Program (LSP) Information Summary with the upcoming draft 2025 Astrophysics SMEX AO. The Astro SMEX LSP Information Summary will describe the launch services scenarios that NASA anticipa...

	Q11: Will there be a limit on the percentage of the PIMMC that projects may spend prior to KDP-C (confirmation)?
	A11: NASA is considering not setting a limit on the percentage of the PIMMC that projects may spend prior to KDP C in the upcoming 2025 Astrophysics SMEX AO. However, proposers will be required to justify any significant spending before KDP C.

	Q10: Will NASA consider relaxing the proposal due date, so that proposal teams have a few more months to produce compelling proposals?
	A10: The intended timeframe published in the CA for the Astrophysics SMEX AO is NASA’s best available estimate. Until the release of the final AO, the proposal due date is unknown. The date will be No Earlier Than (NET) 90 days after the release of th...

	Q9: Will the services of the Lunar Exploration Ground Sites (LEGS) be available and which of its capabilities will be offered in this AO?
	A9: NASA is considering offering LEGS in the upcoming 2025 Astrophysics SMEX AO. Proposals for missions operating above geostationary Earth orbit (GEO) and below two million kilometers, should be compatible with the LEGS. The capabilities offered will...

	Q8: What communication and navigation capabilities will be available from the Near Space Network (NSN), and from which sites, for the mission duration (CY2031 and onward)?
	A8: For the upcoming 2025 Astrophysics SMEX AO, NASA is considering offering services similar to those offered in this NSN brochure.

	Q7: The Astrophysics Probe AO specified that the use of mission funds for new network infrastructure or facilities was strongly discouraged. Will it be the same for this AO?
	A7: NASA is considering prohibiting the use of mission funds for the construction of new communications network infrastructure or facilities; mission-unique and duplicative assets run counter to wider Agency cost and efficacy objectives.

	Q6: For commercial communication services such as ground network services, may proposers directly work with commercial providers for a proposal estimate, or do proposers need to go through the Space Communications and Navigation (ScaN) Program Office ...
	A6:  For the upcoming 2025 Astrophysics SMEX AO, NASA is planning to encourage proposers to engage with SCaN as early as possible, using the following point of contact (POC): exploration-enabled@lists.hq.nasa.gov. When the use of non-NASA communicatio...

	Q5: The CA states that the AO Cost Cap is $170M. Is it possible that the Cost Cap will be increased to $175M?
	A5:  No, the $170M AO Cost Cap is the approved funded amount and NASA is not considering increasing the amount for the upcoming 2025 Astrophysics SMEX AO, which NASA is not obligated to issue.

	Q4: Will the AO offer a reimbursement on the cost of implementing ANSI/EIA-748-compliant Earned Value Management (EVM) for contracted work? If so, will there be any limits to PI-Managed Mission Cost (PIMMC) to be eligible for this reimbursement?
	A4:  No, the limited reimbursement does not apply to the 2025 Astrophysics SMEX AO. This is a change from the Draft 2025 Astrophysics SMEX AO and will be reflected in the final AO. Yes, in order to ensure fair competition between NASA in-house and con...

	Q3: The CA states that the AO will be based on an AO Template that is available on the SOMA website. However, the template currently available appears outdated relative to recent NASA Science Mission Directorate (SMD) AOs. Is there a more recent versi...
	A3: The Standard AO Template (SAOT) available on the SOMA website is the most recent version approved by NASA for public release. Proposers may review recent Explorer AOs (https://explorers.larc.nasa.gov) that reflect updates to the SAOT, however any ...

	Q2: The CA did not specify required minimum unencumbered reserves for development and operations. Will there be required minimum percentages for unencumbered reserves in the AO?
	A2:  Yes, there will be minimum unencumbered reserves percentages for Phases A-D and Phase E required in the AO. The minimum percentage has not been determined, but proposers should expect them to be comparable to past Astrophysics SMEX AOs.

	Q1: The Community Announcement (CA) says that the “standard launch performance capability will be consistent with the available certified Launch Vehicles on the NASA Launch Services II (NLS II) contract.” Should proposers assume the launch performance...
	A1:  No, two performance scenarios compatible with all available certified Launch Vehicles on the NLS II contract will be offered, but there may be adjustments to the AO Cost Cap associated with the various scenarios. These AO Cost Cap adjustments wil...


