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HE22 SMEX Evaluation PlanIntroduction
• This 2022 Heliophysics Explorers Program (HE22) Small Explorer (SMEX) Evaluation Plan covers 

evaluation information from the Announcement of Opportunity (AO) and from the evaluation 
processes conducted by the Science Panel and the Technical Management and Cost (TMC) Panel.

• This SMEX AO solicits Complete Spaceflight Missions. The AO Cost Cap is $150M in NASA Fiscal 
Year (FY) 2022 dollars, not including the cost of access to space or any contributions. Application of 
AO-specified incentives and/or charges may result in a proposal-specific Adjusted AO Cost Cap.

• This Evaluation Plan describes Step 1 of a two-step competitive process to down-selection for 
Phase B.

• The approval page for the Evaluation Plan is on page 56. 
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HE22 SMEX Evaluation Plan2022 Heliophysics Small Explorer Solicitation
• All investigations proposed in response to this solicitation must support the goals and objectives of the 

Heliophysics Explorers Program (Section 2), must be implemented by Principal Investigator (PI)-led 
investigation teams (Section 5.3.1), and must be implemented through the provision of complete 
spaceflight missions (Section 5.2.1).

• AO-provided access to space, where NASA is responsible for the mission’s access to space, is offered 
under this AO. The following classes of platforms are offered under the AO-provided access to space.

⎻ Accommodation as a Venture-Class Acquisition of Dedicated and Rideshare (VADR) launch services Primary Payload(s) with 
capability to lift up to two 300 kg payloads, or one 910 kg payload, to a representative 500 km Sun-synchronous orbit. For other
orbits, refer to the Launch Services Program Information Summary in the Program Library. 

⎻ Accommodation as one or two Rideshare Payloads (RPLs) on a Secondary Payload Adapter (SPA) to representative LEO, GTO, or 
Cis-Lunar Space. Rideshare Payloads up to 220 kg on each of two ESPA Ports, or 465 kg on each of two ESPA Grande Ports, may 
be accommodated. 

⎻ Complete spaceflight missions on the International Space Station (ISS).

• Cost requirements associated with AO-provided access to space are addressed in Section 5.9.2 of this 
AO.

• PI-provided access to space, where the investigation team takes responsibility for all of the mission’s 
access to space, is permitted under this AO. For PI-provided access to space, only the aspects that are 
under the control of the PI will be evaluated.
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HE22 SMEX Evaluation PlanEvaluation Organization
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Evaluation Panel
Dr. Dan Moses, Program Scientist
Mr. Alan Zide, Program Executive

Science Mission Directorate (SMD), 
NASA Headquarters

Science Evaluation Panel 
Dr. Dan Moses, Program Scientist
Mr. Alan Zide, Program Executive

Heliophysics Division, SMD

TMC Evaluation Panel
Dr. Chauncey Wu, Lead Acquisition Manager (AM)

TBD Mr. James Florance, Backup AM
Dr. Waldo Rodriguez, Backup AM

Mr. Washito Sasamoto, Backup AM
Ms. Renee Lake, Trainee AM

Dr. Joe McKenney, Trainee AM
Dr. Shelia Nash-Stevenson, Trainee AM

Mr. Omar Torres, Trainee AM
Ms. Janet Ross, Detailee AM

NASA Science Office for Mission Assessments (SOMA)

(amended February 22, 2023) 
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HE22 SMEX Evaluation PlanHE22 SMEX AO Simplification
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• The page allocations have been reduced to reflect requirement deferrals and simplifications. These page reductions also take 
into account the recent change in format to 5.5 lines per vertical inch as stated in Requirement B-3 of Appendix B of the HE22 
SMEX AO. 

Purpose of Simplification

Overall

• To reduce the workload on investigation teams generating Pre-Phase A proposals, NASA SMD has developed this solicitation 
with several requirements deferred to Step 2 (see Section 1.1 of the HE22 SMEX AO) and other requirements simplified. 
Proposal evaluators will be directed to perform the evaluation based on these requirement deferrals, simplifications, and page 
reductions. 

Investigation Implementation
AO Sections 5.2.2, and Appendix B, Section F.3.

• Systems Engineering: Requirement for a description of overall systems engineering approach eliminated; only the description of 
systems engineering aspects unique to the mission, if any, is required (Requirements 25 and B-38).

• Schedule: Two schedule foldouts do not count against the page limit instead of three; narrative for the schedule foldout is not 
required (Appendix B, p. B-2 and Section F.6). 
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AO Sections 5.2.2, 5.3.1 – 5.3.6, and Appendix B, Section G
• Requires only the management organization chart to be provided and the decision-making authority, and the teaming 

arrangement and responsibilities to be briefly discussed.

• Only mission-unique roles and responsibilities of the key management team are required. Eliminates explanation of traditional 
roles for key personnel.

• Defers naming the Project Manager (PM) and Project Systems Engineer (PSE) until Step 2. 
• Project risk and potential mitigation strategies in the form of a table only.

• Requires waivers to NASA Procedural Requirements (NPRs) only to be listed. Eliminates need for a description. 

Management

AO Section 5.6.3, Requirements 69, B-49, and B-50.

• Requires a Basis of Estimate table and a brief description of the methodologies and assumptions used to develop the proposed 
cost estimate.

• Only requires a brief discussion of cost reserves.

• Only requires a brief discussion of cost risk.
• Eliminates presenting a rationale for the costing methodology.
• Eliminates description/evaluation of any independent cost estimates performed outside the proposing organizations.

• Eliminates description of cost management tools.

Cost and Cost Estimating Methodology



HE22 SMEX Evaluation PlanHE22 SMEX AO Simplification

11

Appendix B, Section J, Requirements B-57 to B-59.

• Letters of commitment only required from (i) all organizations offering contributions of goods and/or services on a no-exchange-of-
funds basis, collaborators excepted, and (ii) from the launch services provider for PI-provided access to space; but not including 
the institutions signing the NSPIRES Cover Page.

• Resumes – eliminates requirement for the resumes of the PM and PSE.

• Eliminates appendix for Summary of Proposed Program Cooperative Contributions. 
• International Participation – reduced to a table and a brief, one-page narrative. 

• Defers appendix for Discussion of Limiting the Generation of Orbital Debris and End of Mission Spacecraft Disposal Requirements.
• Heritage – reduced page count from 30 to 15 pages. This reduction also applies to the Classified Appendix Regarding Heritage.

Proposal Appendices

Scientific/Technical Evaluation Factors
TMC Evaluation Criteria Updates – Rewording reflects simplified requirements. Refer to AO Section 7.2.4 and pages 35 to 37 of this 
Evaluation Plan.
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Administrative
1. Mandatory NOI submitted Requirement 112

2. Electronic proposal received on time Requirement 1

3. Augmented submission via the NASA 
Box service made on time. 

Requirement 2

4. Original signatures of PI and of 
authorizing official included

Requirement B-12

5. Meets page limits Requirement B-4

6. Meets general requirements for 
format and completeness, including 
maximum 5.5 lines per vertical inch 
(6.5 lines per 3 vertical centimeters), 
maximum 15 characters per 
horizontal inch (6 characters per 
horizontal centimeter ), and 12-pt font 
for text and figure captions.

Requirement 113
Requirement B-1
Requirement B-2
Requirement B-3

7. Required appendices included; no 
additional appendices

Requirement B-54

8. Budgets are submitted in required 
formats

Requirement B-51

9. All individual team members who are 
named on the cover page indicate 
their commitment through NSPIRES

Requirement 90

10. All export-controlled information has 
been identified

Requirement 91

11. Restrictions Involving China 
acknowledged on Electronic Cover 
Page

Requirement 81

Scientific
12. Addresses solicited science 

research programs
Requirement 3

13. Requirements traceable from 
science to instruments to mission

Requirement 7

14. Appropriate data archiving plan Requirement 8
15. Baseline science mission and 

threshold science mission defined
Requirement 10

Technical
16. Complete spaceflight mission 

(Phases A-F) proposed
Requirement 18

17. Team led by a single PI Requirement 45
18. PIMMC within AO Cost Cap or 

Adjusted AO Cost Cap, as 
applicable

Requirement 64

19. Phase A costs within Phase A cost 
limit

Requirement 66

20. Contributions within contribution 
limit

Requirement 78

21. Co-investigator costs in budget Requirement 57
22. Proposed launch readiness date 

prior to AO-required launch 
readiness date or proposed 
delivery readiness prior to AO-
required delivery readiness date

Requirement 99

23. Includes table describing non-U.S. 
participation

Requirement 85

24. Includes letters of commitment 
from funding agencies for non-U.S. 
participating institutions

Requirement 84

25. Includes letters of commitment 
from all U.S. organizations offering 
contributions

Requirement 87

26. Includes letters of commitment 
from all major partners and non-
U.S. institutions providing 
contribution of efforts of anyone on 
the Proposal Team.

Requirement 88
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HE22 SMEX Evaluation Plan
Principles for Evaluation

• All proposals are to be treated fairly and equally.

• Merit and Risk are to be assessed on the basis of the material in the proposal and the clarification 
process.

• Ratings shall reflect the written strengths and weaknesses.

• Everyone involved in the evaluation process is expected to act in an unbiased objective manner; 
advocacy for particular proposals is not appropriate.

15

General Evaluation Ground Rules

• All proposals will be evaluated to uniform standards established in the HE22 SMEX AO, and without 
comparison to other proposals.

• All evaluators will be experts in the areas that they evaluate.

• Specialist Evaluators (to provide special technical expertise to the TMC Panel) and non-panel/  
mail-in Reviewers (to provide special science expertise to the Science Panels) may be utilized, 
respectively, based on need for expertise in a specific technology or science that is proposed.
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Proposals

PI

Planning
Process

Evaluation
Planning 
Process
PS/AM

Evaluation
Plan

AM/PS

Logistics

NRESS
PS

Evaluation 
Integration & 

Categorization of 
Proposals

Program 
Constraints, 

Schedule & Budget 
Considerations

PS

Selection
Process

AO Steering 
Committee

Selection

SO

SC

PS

AM

Science Evaluation
(Science Panels)

Technical, Management 
and Cost Evaluation 

(TMC) Panels

Clarifications

Evaluation Process*

PI = Principal Investigator NRESS  =  NASA Research and Education Support Services

PS = Program Scientist SC = AO Steering Committee Chair
AM = Acquisition Manager SO = Selecting Official * The Evaluation Process is addressed in this document.
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Pre-Evaluation - Steering Committee Meeting 1

• As part of the Evaluation Planning Process, before the evaluation process begins, an AO 
Steering Committee will be convened. This Committee is composed of the SMD Deputy 
Associate Administrator for Research (DAAR) and a small number of SMD Program 
Scientists/Program Executives.

• The AO Steering Committee will conduct an independent assessment of the planned 
evaluation and associated processes regarding their compliance to established policies 
and practices, completeness, and self-consistency. They may provide recommendations 
to the Program Scientist and Acquisition Manager on potential adjustments to the 
evaluation team and the planned processes.

17



HE22 SMEX Evaluation PlanConflicts of Interest (COI) Prevention
and Mitigation Requirements 
• The Science Panel members are on-boarded through NASA Research and Education Support Services (NRESS), and the non-Civil Servants are 

provided an honorarium for their participation. NRESS cross-checks all the Science Panel members against the lists of personnel and organizations 
identified in each proposal submitted to determine whether any organizational Conflict of Interest (COI) exists.

• The non-Civil Servants TMC Panel members will be hired as contractors through the NASA Science Office for Mission Assessments (SOMA) support 
contractor, Cornell Technical Services. CTS cross-checks all contracted TMC Panel members against the lists of personnel and organizations 
identified in each proposal submitted to determine whether any organizational COI exists.

• All contracted evaluators must divulge any other financial, professional, or potential personal COIs, and whether they work for a profit-making 
company that directly competes with any profit-making proposing organization.

• All Civil Service (CS) and Intergovernmental Personnel Act (IPA) evaluators must self-certify their COI status by reviewing a combined listing of 
individuals and organizations associated with the SMEX proposals. 

• The TMC evaluators must notify the SOMA Acquisition Manager in case there is a potential conflict. The Science evaluators must notify the Program 
Scientist in case of a potential conflict. 

• All known potential COI issues are documented, and a COI Mitigation Plan is developed to minimize the likelihood that an issue will arise in the 
evaluation process. Any potential COI issue is discussed with the Program Scientist and the SMD Deputy Associate Administrator for Research and 
documented in the COI Mitigation Plan. All determinations regarding possible COIs that arise will be logged as an appendix to the COI Mitigation 
Plan.

• If any previously unknown potential COI arises during the evaluation, the conflicted member(s) will be notified to stop evaluating proposals 
immediately, and the Panel Chair will be notified immediately.  If a COI is confirmed, the conflicted member(s) will be immediately removed from the 
evaluation process, and steps will be taken expeditiously, to remove, mitigate, or accept any actual or potential bias imposed by the conflicted 
member(s). The steps will be documented in the COI Mitigation Plan.

• Members of the Science and TMC panels are prohibited from contacting anyone outside their panel for scientific/technical input, or consultation, 
without the prior approval of the Program Scientist. 
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HE22 SMEX Evaluation Plan
Proprietary Data Protection Requirements

• All proposal and evaluation materials are considered proprietary. 

• Viewing of proposal materials will be only on a need-to-know basis.

• Each non-CS or non-IPA evaluator will sign a Non-Disclosure Agreement (NDA) that must be on file 
at NRESS prior to any proposals being distributed to that evaluator. CS and IPA evaluators are 
under statutory obligations.

• The proposal materials that each evaluator has access to is documented.

• Evaluators are not permitted to discuss proposals with anyone outside their Science or TMC Panel. 

• All proprietary information that must be exchanged between evaluators will be exchanged via the 
secure NASA Solicitation and Proposal Integrated Review and Evaluation System (NSPIRES), via 
the secure Remote Evaluation System (RES), via the secure NASA Box file exchange system, via 
secure WebEx, via NASA Google docs or via encrypted email, parcel post, fax, or regular mail. 

• Web conferences or teleconferences among evaluators will be conducted via controlled Web 
conference and teleconference lines.

• Evaluators’ electronic and paper evaluation materials will be deleted/destroyed when the evaluation 
process is complete. Archival copies will be maintained in the NASA SOMA vault. 
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HE22 SMEX Evaluation Plan
Evaluation Criteria from HE22 SMEX AO:
• Scientific Merit of the Proposed Investigation (Section 7.2.2);

• Scientific Implementation Merit and Feasibility of the Proposed Investigation (Section 7.2.3); 

• TMC Feasibility of the Proposed Mission Implementation, including Cost Risk (Section 7.2.4).

20

Other Selection Factors (Section 7.3):
• Programmatic factors

• PI-Managed Mission Cost

Weighting: the first criterion is weighted approximately 40%; the second and 
third criteria are weighted approximately 30% each.
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HE22 SMEX Evaluation Plan
Science Panel Composition and Organization 
• The Program Scientist leads the Science Panel 
• Science evaluators are typically, but not exclusively, recruited from the academic, governmental, and industrial 

research communities.
• The approach to evaluator identification is reviewed by the pre-evaluation Steering Committee convened by the 

DAAR (Steering Committee Meeting 1, page 13).
• The Science Panel evaluates Science Merit (Section 7.2.2 of the HE22 SMEX AO) and Scientific Implementation 

Merit and Feasibility (Section 7.2.3).
• The science evaluation will be conducted via a single Science Panel, however sub-panels may be employed, 

depending on the number and variety of proposed investigations.
⎻ Any sub-panel will be led by a NASA Civil Servant and may be co-chaired by a member from the scientific community. 
⎻ Sub-panels may have an Executive Secretary.

• Each proposal will be reviewed by assigned panel members.
⎻ The Lead Reviewer for each proposal will lead the discussion. At least two secondary (supporting) reviewers will be assigned to each proposal.
⎻ At the request of the Lead Reviewer, a Supporting Reviewer will take notes on the discussion.

• The TMC Panel may provide comments and questions to the Science Panel, and vice versa.

• The Science Panel may request clarifications from proposers on any Potential Major Weaknesses (PMWs) in 
Science Merit (Form A) or Science Implementation Merit and Investigation Feasibility (Form B) that are identified 
during the evaluation process.
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HE22 SMEX Evaluation PlanScience Panel Procedures 
• The Science Panel will review a version of the proposal in which any export-controlled material has been redacted. Proposers are required to 

indicate such material; NRESS will redact the proposal PDF.
• Each Science Panel member evaluates proposals as directed by the Chair. 

⎻ If special science expertise is required, the Science Panels may utilize non-panel/mail-in evaluators to assist with one or more proposals. 
⎻ Non-panel/mail-in evaluators evaluate only those parts of proposals pertinent to their scientific specialties.

• Each proposal may be discussed by the evaluators in web conferences.
⎻ Findings in the form of Strengths and Weaknesses form the basis for initial panel discussions
⎻ Each assigned evaluator provides an individual evaluation prior to the web conferences.
⎻ The proposal and the individual evaluations are discussed at the web conferences, including those from non-panel evaluators.
⎻ The Lead Evaluator generates a Draft Evaluation including draft findings, based on the individual evaluations and the discussion. Draft 

findings include PMWs to be sent to the proposers for clarification.
⎻ After PMW clarification responses are received, a web conference is held to consider clarification responses. Draft findings are updated if 

applicable. 
⎻ No overall merit grade is assigned at the web conferences.

• A Meeting of the Science Panel or sub-panels is held upon completion of individual evaluations for all proposals.  
⎻ The Science Panel (or sub-panel) compiles all of the findings for each proposal. 
⎻ If the sub-panels meet separately, a web conference of the sub-panel chairs, or of sub-panel members explicitly tasked with consistency, 

will review the draft findings of all sub-panels for consistency ahead of the sub-panel meetings.
⎻ For each proposal, the Chair or designated Lead Evaluator leads the discussion, summarizes the proposed investigation, and documents 

the results.
⎻ Evaluations of all proposals are reviewed during the Science Panel Meeting to ensure that standards have been applied uniformly and in an 

appropriate and fair manner. 
⎻ After the discussion, each member of the Panel or sub-panel assigns a merit rating for Science (Form A) and for Science Implementation 

and Feasibility (Form B) to each proposal. Non-panel evaluators do not assign ratings.
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HE22 SMEX Evaluation PlanScience Panel Evaluation Factors
Criterion A: Scientific Merit of the Proposed Investigation

Factors from HE22 SMEX AO Section 7.2.2
• Factor A-1. Compelling nature and scientific priority of the proposed investigation's 

science goals and objectives. 

• Factor A-2. Programmatic value of the proposed investigation. 

• Factor A-3. Likelihood of scientific success.

• Factor A-4. Scientific value of the Threshold Science Mission.

24

Factors A-1, A-2, and A-3 are evaluated for the Baseline Science Mission assuming it is 
implemented as proposed and achieves technical success. Factor A-4 is similarly evaluated 
for the Threshold Science Mission.



HE22 SMEX Evaluation PlanEvaluation Criterion A
• Factor A-1. Compelling nature and scientific priority of the proposed investigation's 

science goals and objectives. This factor includes the clarity of the goals and objectives; how well the 
goals and objectives reflect program, Agency, and national priorities; the potential scientific impact of the 
investigation on program, Agency, and national science objectives; and the potential for fundamental progress, 
as well as filling gaps in our knowledge relative to the current state of the art.

• Factor A-2. Programmatic value of the proposed investigation. This factor includes the unique 
value of the investigation to make scientific progress in the context of other ongoing and planned missions; the 
relationship to the other elements of NASA's science programs; how well the investigation may synergistically 
support ongoing or planned missions by NASA and other agencies; and the necessity for a space mission to 
realize the goals and objectives.

• Factor A-3. Likelihood of scientific success. This factor includes how well the anticipated 
measurements support the goals and objectives; the adequacy of the anticipated data to complete the 
investigation and meet the goals and objectives; and the appropriateness of the mission requirements for 
guiding development and ensuring scientific success.

• Factor A-4. Scientific value of the Threshold Science Mission. This factor includes the scientific 
value of the Threshold Science Mission using the standards in the first factor of this section and whether that 
value is sufficient to justify the proposed cost of the mission.
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HE22 SMEX Evaluation PlanScience Panel Evaluation Factors
Criterion B: Scientific Implementation Merit and Feasibility of the Proposed Investigation

Factors from HE22 SMEX AO Section 7.2.3
• Factor B-1. Merit of the proposed mission architecture, instruments, and measurement 

techniques for addressing the goals and meeting the science objectives. 

• Factor B-2. Programmatic value of the proposed investigation. 

• Factor B-3. Likelihood of scientific success.

• Factor B-4. Scientific value of the Threshold Science Mission.

• Factor B-5. Probability of science team success.

26

The panel evaluating the “Science Implementation Merit and Feasibility” will evaluate the 
extent to which the proposed investigation provides career development opportunities to 
train the next generation of science leaders. The panel will also evaluate the Diversity and 
Inclusion Plan focusing on how executable and effective the Plan is expected to be. 
Additional reviewers with expertise in diversity and inclusion initiatives may also provide 
comments to NASA on the Diversity and Inclusion Plans.



HE22 SMEX Evaluation PlanEvaluation Criterion B
• Factor B-1. Merit of the instruments and mission design for addressing the science goals 

and objectives. This factor includes the degree to which the proposed mission will address the goals and 
objectives; the appropriateness of the selected instruments and mission design for addressing the goals and 
objectives; the degree to which the proposed instruments and mission can provide the necessary data; and the 
sufficiency of the data gathered to complete the scientific investigation.

• Factor B-2. Probability of technical success. This factor includes the maturity and technical readiness 
of the instruments or demonstration of a clear path to achieve necessary maturity; the adequacy of the plan to 
develop the instruments within the proposed cost and schedule; the robustness of those plans, including 
recognition of risks and mitigation plans for retiring those risks; the likelihood of success in developing any new 
technology that represents an untested advance in the state of the art; the ability of the development team—
both institutions and individuals—to successfully implement those plans; and the likelihood of success for both 
the development and the operation of the instruments within the mission design.

• Factor B-3. Merit of the data analysis, data availability, and data archiving plan. This factor 
includes the merit of plans for data analysis and data archiving to meet the goals and objectives of the 
investigation; to result in the publication of science discoveries in the professional literature; and to preserve 
data and analysis of value to the science community. Considerations in this factor include assessment of 
planning and budget adequacy and evidence of plans for well-documented, high-level data products and 
software usable to the entire science community; assessment of adequate resources for physical interpretation 
of data; reporting scientific results in the professional literature (e.g., refereed journals); and assessment of the 
proposed plan for the timely release of the data to the public domain for enlarging its science impact.
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HE22 SMEX Evaluation PlanEvaluation Criterion B
• Factor B-4. Science resiliency. This factor includes both developmental and operational resiliency. 

Developmental resiliency includes the approach to descoping the Baseline Science Mission to the Threshold 
Science Mission in the event that development problems force reductions in scope. Operational resiliency 
includes the ability to withstand adverse circumstances, the capability to degrade gracefully, and the potential to 
recover from anomalies in flight.

• Factor B-5. Probability of science team success. This factor will be evaluated by assessing the 
experience, expertise, and organizational structure of the science team and the mission design in light of any 
proposed instruments. The scientific expertise of the PI will be evaluated but not their experience with NASA 
missions. The role of each Co-Investigator will be evaluated for necessary contributions to the proposed 
investigation; the inclusion of Co-Is who do not have a well-defined and appropriate role may be cause for 
downgrading during evaluation. The inclusion of career development opportunities to train the next generation of 
science leaders will also be evaluated. This evaluation factor also includes an evaluation of the Diversity and 
Inclusion Plan (see Requirement B-70). The Science Panel will evaluate the Diversity and Inclusion Plan 
focusing on how executable and effective the Plan is expected to be. Additional reviewers with expertise in 
diversity and inclusion initiatives may also provide comments to NASA on the Diversity and Inclusion Plans.

28



HE22 SMEX Evaluation PlanScience Evaluation Products
For each proposal, this process results in Form A and Form B, each of which includes

• Proposal title, PI name, and submitting organization;
• Proposal summary;
• Based on findings, adjectival median rating for Scientific Merit of the Proposed Investigation (Form A) 

and for Scientific Implementation Merit and Feasibility of the Proposed Investigation (Form B), ranging 
from “Excellent” to “Poor”*; half-grades (e.g., Very Good/Good) are not permitted during polling;
⎻ If the median rating falls between two grades (e.g., between Very Good and Good), the median rating will be 

stated as a mid-point between the grades (e.g., Very Good/Good)*;

• Summary rationale for the median rating;
• Narrative findings, identified as major or minor strengths or weaknesses;
• Comments to the Proposers, comments to the Selection Official*, and comments to the TMC Panel*. 

(optional)

29

* Note: not provided to proposers
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• Major Strength: A facet of the implementation response that is judged to be of 

superior merit and can substantially contribute to the ability of the project to meet its 
scientific objectives.

• Major Weakness: A deficiency or set of deficiencies taken together that are judged to 
substantially weaken the project’s ability to meet its scientific objectives.

• Minor Strength: An aspect of the proposal that is judged to contribute to the ability of 
the project to meet its scientific objectives.

• Minor Weakness: A deficiency or set of deficiencies taken together that are judged to 
weaken the project’s ability to meet its scientific objectives.

30

Note: Findings that are considered “as expected” are not documented on Forms A and B.



HE22 SMEX Evaluation PlanForm A and B Grade Definitions 

31

Note: Only Major Findings are considered in the adjectival rating.

• Excellent: A comprehensive, thorough, and compelling proposal of exceptional merit 
that fully responds to the objectives of the AO as documented by numerous and/or 
significant strengths and having no major weaknesses.

• Very Good: A fully competent proposal of very high merit that fully responds to the 
objectives of the AO, whose strengths fully outbalance any weaknesses.

• Good: A competent proposal that represents a credible response to the AO, having 
neither significant strengths nor weaknesses and/or whose strengths and weaknesses 
essentially balance.

• Fair: A proposal that provides a nominal response to the AO, but whose weaknesses 
outweigh any perceived strengths.

• Poor: A seriously flawed proposal having one or more major weaknesses (e.g., an 
inadequate or flawed plan of research or lack of focus on the objectives of the AO).
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HE22 SMEX Evaluation PlanTMC Panel Composition and Organization
• The Acquisition Manager, who is a Civil Servant in the NASA Science Office for Mission Assessments (SOMA) 

at NASA Langley Research Center (LaRC), leads the TMC Panel.

- NASA SOMA works directly for NASA Headquarters and is firewalled from the rest of NASA LaRC.

• TMC Panel evaluators are a mix of the best non-conflicted contractors, consultants, and Civil Servants who are 
experts in their respective fields.

- Evaluators read their assigned proposals.

- Evaluators provide findings on their assigned proposals.

- Evaluators provide ratings of proposals that reflect findings.

• Additionally, Specialist Evaluators may be called upon in cases where technical expertise that is not 
represented on the panel is needed.

- Specialist Evaluators evaluate only those parts of a proposal that are specific to their particular expertise.

- Specialist Evaluators provide only findings; they do not provide ratings.
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HE22 SMEX Evaluation PlanTMC Panel Evaluation Factors
Criterion C:  TMC Feasibility of the Proposed Mission Implementation

Factors from HE22 SMEX AO Section 7.2.4
• Factor C-1. Adequacy and robustness of the instrument implementation plan. 

• Factor C-2. Adequacy and robustness of the mission design and plan for mission operations. 

• Factor C-3. Adequacy and robustness of the flight systems.

• Factor C-4. Adequacy and robustness of the management approach and schedule, including the capability of 
the management team.

• Factor C-5. Adequacy and robustness of the cost plan, including cost feasibility and cost risk.

34

The panel evaluating the third evaluation criterion, TMC Feasibility of the Proposed Investigation Implementation, will also provide comments 
to the Selection Official regarding the bulleted items below. While these comments will not be considered in the evaluation, they may be 
considered during selection. 
• The managerial and spaceflight experience of the PI, and whether appropriate mentoring and support tools are in place when necessary. 
• The extent to which the proposed investigation provides career development opportunities to train the next generation of engineering and 

management leaders. 
• The aspects of the PI-provided access to space not under the control of the PI. 
• The availability of a rideshare to the proposed target orbit for investigations proposing AO-provided secondary launch services.
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• Factor C-1. Adequacy and robustness of the instrument implementation plan. The maturity and 

technical readiness of the instrument complement will be assessed, as will the ability of the instruments to meet 
mission requirements. This factor includes an assessment of the instrument design, accommodation, interface, 
heritage, and technology readiness. This factor includes an assessment of the instrument hardware and software 
designs, heritage, and margins. This factor includes an assessment of the processes, products, and activities 
required to accomplish development and integration of the instrument complement. This factor also includes 
adequacy of the plans for instrument systems engineering and for dealing with environmental concerns. This factor 
includes an assessment of plans for the development and use of new instrument technology and plans for 
advanced engineering developments to mature systems within the proposed cost and schedule when systems 
having a TRL less than 6 are proposed, as applicable.

• Factor C-2. Adequacy and robustness of the mission design and plan for mission operations. 
This factor includes an assessment of the overall mission design and mission architecture, the spacecraft design 
and design margins (including margins for launch mass, delta-V, and propellant), the concept for mission 
operations (including communication), and the plans for launch services (for PI-provided access to space, only 
aspects that are under the control of the PI will be assessed under this factor). This factor includes mission 
resiliency—the flexibility to recover from problems during both development and operations—including the 
technical resource reserves and margins, system and subsystem redundancy, and reductions and other changes 
that can be implemented without impact to the Baseline Science Mission.
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Note that ground systems and facilities will be evaluated at Step 2 under Factor C-7: see 
the Guidelines and Criteria for the Phase A Concept Study document, available in the 
Program Library.
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• Factor C-3. Adequacy and robustness of the flight systems. This factor includes an assessment of the flight hardware 

and software designs, heritage, and margins. This factor includes an assessment of the plans, products, and activities required to 
accomplish maturation, development, integration, and verification of all elements of the flight system. This factor includes an 
assessment of the adequacy of all elements of flight system resiliency, including flight software/hardware fault management, system 
and subsystem redundancy, and hardware reliability. This factor includes the plans for the development and use of new technology, 
plans for advanced engineering developments, and the adequacy of those plans to ensure success of the mission when systems 
having a TRL less than 6 are proposed. The maturity and technical readiness of the spacecraft and subsystems will be assessed.

• Factor C-4. Adequacy and robustness of the management approach and schedule, including the capability of 
the management team. This factor includes: the adequacy of the proposed organizational structure; the management approach 
including the roles; the commitment, qualifications, and experience of any named Key Management Team members, the implementing 
organization, and the known partners; the spaceflight experience of any named Key Management Team members (PI excepted); the 
implementing organization and known partners against the needs of the investigation; the prior working relationships of the 
implementing organization and known partners; the prior working relationships of the implementing organization and known partners; 
the commitments of partners and contributors; and the scope of work covering all elements of the mission, including contributions. Also 
evaluated under this factor is the adequacy of the proposed risk management approach, including any risk mitigation plans for new 
technologies, any long-lead items, and the adequacy and availability of any required manufacturing, test, or other facilities. The 
management of the risk of contributed critical goods and services will be assessed, including the plans for any international
participation, the commitment of partners and contributors, as documented in Letters of Commitment, and the technical adequacy of 
contingency plans, where they exist, for coping with the failure of a proposed cooperative arrangement or contribution. This factor also 
includes assessment of elements such as the relationship of the work to the project schedule, the project element interdependencies, 
the associated schedule margins, and an assessment of the likelihood of meeting the proposed launch readiness or delivery readiness 
date. Also evaluated under this factor are the proposed project and schedule management tools to be used on the project.
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• Factor C-5. Adequacy and robustness of the cost plan, including cost feasibility and cost 

risk. This factor includes elements such as cost, cost risk, cost realism, and cost completeness including 
assessment of the basis of estimate, the adequacy of the approach used to develop the estimated cost, the 
discussion of cost risks, the adequacy and allocation of cost reserves by phase, and the scope of work (covering 
all elements of the mission, including contributions, and all elements associated with a PI-provided access to 
space [if applicable], such as launch site payload processing and mission unique services). The adequacy of the 
cost reserves and understanding of the cost risks—including those associated with PI-provided access to space 
associated delay and/or opportunity uncertainty—will be assessed. This factor also includes an assessment of 
the proposed cost relative to estimates generated by the evaluation team using parametric models and 
analogies.
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• The Evaluation assesses the cost risk, cost realism, and cost completeness including the basis of estimate, the 

adequacy of the approach, the methods and rationale used to develop the estimated cost, the discussion of cost 
risks, the allocation of cost reserves by phase, and the proposal team’s understanding of the scope of work.

• An independent cost verification of the proposed cost for Phases A-D is performed using at least two 
independent cost models. 

• An independent cost verification of the proposed cost for Phase E is performed using at least two cost models. 
• The likelihood and cost impact of Major Weaknesses are assessed.
• Cost threat impacts to the proposed unencumbered cost reserves are assessed.
• The adequacy of the remaining unencumbered cost reserves is assessed.
• All draft Forms C and Cost Evaluation Summaries (CESs) are completed prior to the Plenary Meeting.
• The entire TMC Evaluation Panel participates in the Cost deliberations.
• All information from the entire evaluation process is considered in the final cost assessment. 
• All cost findings are included on the Form C and considered in the TMC Risk Rating.
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• The likelihood and cost impact, if any, of each weakness is stated as “This finding represents a cost threat assessed to have an 

Unlikely/Possible/Likely/Very Likely/Almost Certain likelihood of a Very Minimal/Minimal/Limited/ Moderate/Significant/Very 
Significant cost impact being realized during development and/or operations, which results in a reduction from the proposed 
unencumbered reserves.”

• The likelihood is the probability range that the cost impact will materialize.
• The cost impact is the current best estimate of the range of costs to mitigate the threat.
• The cost threat matrix defines the adjectives that describe the likelihood and cost impact.
• The minimum cost threat threshold is $1M
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Note:  For each proposal, the percentages in the above table will be converted to dollars by the cost estimator depending on the proposed PIMMC. 

Cost Impact (CI)
% of PI-Managed Mission Cost to complete Phases B/C/D or % of Phase E not including 

unencumbered cost reserves or contributions

Likelihood of 
Occurrence Weakness

Very Minimal Minimal Limited Moderate Significant Very 
Significant

$1M < CI ≤ 2.5% 2.5% < CI ≤ 5% 5% < CI ≤ 10% 10% < CI ≤ 15% 15% < CI ≤ 20% CI > 20%

$0.25M < CI ≤ 2.5% 2.5% < CI ≤ 5% 5% < CI ≤ 10% 10% < CI ≤ 15% 15% < CI ≤ 20% CI > 20%

Li
ke

lih
oo

d
(L

, %
)

Almost Certain (L > 80%)

Very Likely  (60% < L ≤ 80%)

Likely  (40% < L ≤ 60%)

Possible (20% < L ≤ 40%)

Unlikely (L ≤ 20%)

Very Minimal Cost Impact added 
(amended December 7, 2022)

for Phases B/C/D and $250K for Phase E.
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Student Collaboration (SC), Technology Demonstration Opportunities (TDOs), 
and Science Enhancement Options (SEOs)
• Definition and evaluation of SCs, TDOs, and SEOs are deferred to Step 2.

• All requirements associated with SCs (AO Section 5.5.2), TDOs (AO Section 5.2.3), and SEOs (AO Section 5.1.8) are deferred 
until Step 2.

Ground Systems and Facilities
• Evaluation Factor C-2 is amended to delete the evaluation of “ground systems and facilities.” Ground systems and facilities are 

evaluated during Step 2 under Factor C-7. 

- Ground systems and facilities in AO Requirements B-27 and B-37 will not be evaluated under Factor C-2. However, 
information on ground systems and facilities relevant to factors other than Factor C-2 will be evaluated.

- Although ground systems and facilities are not evaluated under Factor C-2, associated schedule and cost impacts shall be 
included in the Step-1 proposals. See AO Requirement B-42 for schedule and Requirement B-48 for cost of the ground 
systems and facilities.

Citizen Science (CS) (Optional)
• Requirement 60. If a Citizen Science component is proposed as part of the baseline science, the CS component shall be 

described and the cost included in the PI-Managed Mission Cost.
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For each proposal, the TMC Evaluation will result in a Form C for Categorization, 
Steering, and Selection that contains: 

• Proposal title, PI name, and submitting organization;

• Based on the findings, an adjectival median risk rating for the TMC Feasibility of the Proposed Mission 
Implementation of “Low Risk,” “Medium Risk,” or “High Risk”;

⎻ A median score that falls between two risk ratings (e.g., between Low and Medium), will be “rounded” 
to the higher risk rating (e.g., Medium)*;

• Summary rationale for the median risk rating;

• Narrative findings, identified as major or minor strengths or weaknesses;

• Optional comments to the Proposers, Selection Official*, and Science Panel*.
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* Note: not provided to proposers

(amended April 3, 2023) 



HE22 SMEX Evaluation PlanTMC Evaluation Products: Findings
• Major Strength: A facet of the implementation response that is judged to be well above 

expectations and can substantially contribute to the ability of the project to meet its 
technical requirements on schedule and within cost.

• Major Weakness: A deficiency or set of deficiencies taken together that are judged to 
substantially weaken the project’s ability to meet its technical objectives on schedule and 
within cost.

• Minor Strength: A strength that is worthy of note and can be brought to the attention of 
Proposers during debriefings, but is not a discriminator in the assessment of risk.

• Minor Weakness: A weakness that is sufficiently worrisome to note and can be brought 
to the attention of Proposers during debriefings, but is not a discriminator in the 
assessment of risk.
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Note: Findings that are considered “as expected” are not documented on the Form C.
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Note:  Only Major findings are considered in the risk rating.

Based on the narrative findings, each proposal will be assigned one of three risk ratings, defined as follows:

• Low Risk: There are no problems evident in the proposal that cannot be normally solved 
within the time and cost proposed. Problems are not of sufficient magnitude to doubt the 
proposer’s capability to accomplish the investigation well within the available resources.

• Medium Risk: Problems have been identified, but are considered within the proposal 
team’s capabilities to correct within available resources with good management and 
application of effective engineering resources. Investigation design may be complex and 
resources tight.

• High Risk: One or more problems are of sufficient magnitude and complexity as to be 
deemed unsolvable within the available resources
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HE22 SMEX Evaluation PlanPMW Clarifications Process is
Modified from Previous AOs

Section 7.1.1 of the AO states ”Proposers should be aware that, during the proposal evaluation and selection process, NASA may request 
clarification of specific points in a proposal; if so, such a request from NASA and the proposer’s response must be in writing. In particular, before 
finalizing the evaluation of the Scientific Merit of the Proposed Investigation (see Section 7.2.2), the Scientific Implementation Merit and 
Feasibility of the Proposed Investigation (see Section 7.2.3), and, the TMC Feasibility of the Proposed Mission Implementation (see Section 
7.2.4), NASA will request clarification on specific, Potential Major Weaknesses (PMWs) in these criteria that have been identified in the proposal. 

NASA will request clarification in a uniform manner from all proposers. Proposers will be allowed up to eight combined pages in total (with 
some restrictions) for clarifications of the PMWs associated with the Scientific Merit of the Proposed Investigation (A-Factors) plus the Scientific 
Implementation Merit and Feasibility of the Proposed Investigation (B-Factors) evaluation criteria. Up to six pages in total (with some restrictions) 
will be allowed for clarifications of the PMWs associated with the TMC Feasibility of the Proposed Investigation Implementation (C-Factors) 
evaluation criterion. These clarifications may include text, tables, and figures to address the PMWs and to provide additional information. The 
requirements and constraints of the clarification process will be addressed in the Preproposal Conference and the 2022 Heliophysics Small 
Explorer Evaluation Plan found in the 2022 Heliophysics Explorers Acquisition Homepage.”
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PIs whose proposals have no PMWs will be informed that no PMWs have been identified  (note Requirement 7 on page 47 
discusses the provision of additional information within the 8 combined pages allowed for Factors A & B, and 6 pages 
allowed for Factor C).
TMC PMW clarification responses relevant to the Science evaluation are provided to the Science panel. Science PMW 
clarification responses relevant to the TMC evaluation are provided to the TMC panel. The full set of PMW clarification 
responses to the factors above will be considered by the Science Panel and the Technical Management and Cost (TMC) 
panel. (amended December 7, 2022)  Only the PMW clarification responses (not the PMWs) are provided to the other 
panel. 
Proposers will have at least 48 hours to respond. (amended February 22, 2023) 
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(1 of 3)
Clarifications Responses must conform to the following requirements:
Requirement 1: Proposers shall submit only one Clarification Response Document that addresses each PMW for the combined 

A- and B-Factors. Proposers shall submit only one Clarification Response Document that addresses each 
PMW for the C-Factors.

Requirement 2: The Clarification Response Documents shall be a single unlocked (e.g., without digital signatures), searchable 
Adobe Portable Document Format (PDF) file, composed of the response text, figures, and/or tables. Images 
(e.g., figures and scans) shall be converted into machine-encoded text using optical character recognition. 
Animations shall not be included. Links to materials outside of the response are not permitted. Do not insert 
any comment fields.

Requirement 3: The Clarification Response Documents shall be presented in 8.5 x 11 inch paper (or A4) format. Text shall not 
exceed 5.5 lines per vertical inch and page numbers shall be specified. Margins at the top, both sides, and 
bottom of each page shall be no less than 1 inch if formatted for 8.5 x 11 inch paper; or no less than 2.5 cm at 
the top and both sides, and 4 cm at the bottom if formatted for A4 paper. Type fonts for text, tables, and figure 
captions shall be no smaller than 12-point (i.e., no more than 15 characters per horizontal inch; six characters 
per horizontal centimeter). Fonts used within figures shall be no smaller than 8-point.

Requirement 4: For the combined A- and B-Factors PMWs, the Clarification Response Documents shall not exceed eight 
pages. For the C-Factor PMWs, the Clarification Response Documents shall not exceed six pages. Text, 
table(s) and figure(s) are permitted; however, all material shall be within the page limits specified above and 
limitations in Requirements 2, 3 and 9. Response files shall not exceed 10MB each.
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HE22 SMEX Evaluation PlanPMWs Clarification Process Requirements
(2 of 3)

Requirement 5: The Clarification Response Documents shall not contain International Traffic in Arms Regulations (ITAR), 
Export Administration Regulations (EAR), or classified material.

Requirement 6: Each PMW shall be addressed, and each clarification response labelled, with the PMW number provided. Each 
PMW clarification response shall contain only information specific to the PMW. Although your clarification 
response may point back to references in your proposal, please note that there are already references to 
locations on your proposal with the PMWs, which indicates that the evaluation team is familiar with and has 
already evaluated that data, therefore they are not obliged to re-consider them. When making references to the 
material in your proposal in your clarification responses, refer to the proposal page number on the bottom of the 
page, as opposed to the electronic PDF file page number.

Requirement 7: In the Clarification Response Document, the proposers are free to provide any additional information on any 
criteria or requirements relevant to the proposed investigation (e.g. for TMC Feasibility of the Proposed 
Investigation Implementation, advances in proposed technologies since proposal submission). However, this 
response together with the PMW clarification responses shall not exceed the total page limitation per 
Clarification Response Document.

Requirement 8: In addition to the references in the proposal, in support of each PMW clarification response, proposers may 
provide up to two references; references are restricted to peer-reviewed literature or full conference 
proceeding paper (not just an abstract) supporting a presentation delivered at the conference is 
archived in a reasonably accessible manner. (amended April 3, 2023) In support of any additional 
information response in Requirement 7, proposers may provide up to two additional references; references are 
restricted to peer-reviewed literature. References with a publication or release date after the proposal due date 
are allowed. Proposers shall not provide URLs with any of the responses.
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HE22 SMEX Evaluation PlanPMWs Clarification Process Requirements
(3 of 3)

Requirement 9: Proposers may append to the page-limited response complete versions of a modified Science Traceability 
Matrix (STM; Table B1, HE22 SMEX AO), Mission Traceability Matrix (MTM; Table B2, HE22 SMEX AO), Total 
Mission Cost Profile table (Table B3b, HE22 SMEX AO), Master Equipment List (MEL; Table B5, HE22 SMEX 
AO), and/or schedule foldout (Requirement B-42 of the HE22 SMEX AO). These modified fold-out(s)/table(s) 
shall have modifications clearly marked by the use of a different color font or by a colored-bordered box 
(labeled “PMW Clarification”). Proposers shall provide the description of the updates and changes to the 
modified fold-out(s)/table(s) as text in the page limited document. The complete versions of the modified STM, 
MTM, Total Mission Cost Profile table, MEL and schedule will not count against the page limit. Any new or other 
fold-out(s) will count as two pages against the response page limit.
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HE22 SMEX Evaluation Plan
Categorization Process and Proposal Categories

Subsequent to the evaluation process, NASA will convene a Categorization Committee, composed wholly of CS 
and IPA appointees (some of whom may be from Government agencies other than NASA) and appointed by the 
Associate Administrator for the Science Mission Directorate. The Categorization Committee will consider the 
Scientific Merit, Scientific Implementation Merit and Feasibility, and TMC Feasibility of the Proposed Mission 
Implementation and, based on the evaluations, categorize the proposals in accordance with procedures required 
by NFS 1872.404. The categories are defined in NFS 1872.404(k) as follows:

Category I. Well-conceived, meritorious, and feasible investigations pertinent to the goals of the program and the AO's 
objectives and offered by a competent investigator from an institution capable of supplying the necessary 
support to ensure that any essential flight hardware or other support can be delivered on time and that data can 
be properly reduced, analyzed, interpreted, and published in a reasonable time. Investigations in Category I are 
recommended for acceptance and normally will be displaced only by other Category I investigations.

Category II. Well-conceived, meritorious, and feasible investigations that are recommended for acceptance, but at a lower 
priority than Category I, whatever the reason.

Category III. Meritorious investigations that require further development. Category III investigations may be funded for further 
development and may be reconsidered at a later time for the same or other opportunities.

Category IV. Proposed investigations which are recommended for rejection for the particular opportunity under consideration, 
whatever the reason.
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Steering
NASA will convene a Steering Committee, composed wholly of CS and IPA appointees (some of whom may be from Government 
agencies other than NASA), appointed by the Associate Administrator for the Science Mission Directorate. The Steering Committee 
will then review the results of the evaluations and categorizations. The Steering Committee will conduct an independent 
assessment of the evaluation and categorization processes regarding their compliance to established policies and practices, as well 
as the completeness, self-consistency, and adequacy of all supporting materials.

Steering and Selection Process
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Selection Process
After the review by the Steering Committee, the final evaluation results will be presented to the Associate Administrator for the 
Science Mission Directorate, who will make the final selection(s). As the Selection Official, the SMD Associate Administrator may 
consult with senior members of SMD and the Agency concerning the selections.

The results of the proposal evaluations based on the criteria and the categorizations will be considered in the selection process. 
Additional selection factors are described in AO Section 7.3.

As part of the selection process, a decision will be made as to whether or not any Category III proposals will receive funding for 
technology development.
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HE22 SMEX Evaluation PlanObservers Approval and Compliance
Under special circumstances, Civil Servants, IPAs, and/or contractors with downstream 
implementation responsibilities may be invited to participate as observers to panel meetings.  

• Observer participation must be approved by the Program Scientist and the Deputy Associate 
Administrator for Research.

• Observers must comply with SMD Policy Document SPD-17, Statement of Policy on Observers at 
Panel Reviews of Proposals.  This policy is provided to all approved observers who have 
implementation responsibilities.

Approved Observers (this list will be updated as Observers are approved)
• Nicholas Chrissotimos, EHPD, NASA/GSFC
• Mark Goans, EHPD, NASA/GSFC
• Catherine Peddie, EHPD, NASA/GSFC
• Michael Delmont, EHPD, NASA/GSFC
• Joseph Burt, EHPD, NASA/GSFC
• Christine Hinkle, EHPD, NASA/GSFC
• Sherrie Wood, EHPD, NASA/GSFC
• Carla Connor, EHPD, NASA/GSFC
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Chauncey Wu
Acquisition Manager
Science Office for Mission Assessments

Alan Zide
Program Executive
Heliophysics Division, SMD

Nicola Fox Margaret Luce 
Acting Director
Heliophysics Division, SMD

Dan Moses
Program Scientist
Heliophysics Division, SMD

Electronically approved copy on file

Michael New
Deputy Associate Administrator for Research 
SMD

Cindy Daniels
Director
Science Office for Mission Assessments

Approval
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Revision # Date Change

A December 7, 2022 Added Very Minimal Cost Impact to CTM (39)

A December 7, 2022 All PMW responses shared between A/B and C panels (45)

B February 22, 2023 Named TMC Evaluation Panel Backup, Trainee, and Detailee
AMs (6)

B February 22, 2023 Specified minimum response time for PMWs (45)

C April 3, 2023 Provided additional details for TMC risk polling (41)

C April 3, 2023 Updated PMW Clarifications Requirement 8 (47)

C April 3, 2023 Listed Margaret Luce vice Nicola Fox signing for HPD (56)

(Slide number in parentheses)
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